
Geosvnthetics Weekly Progress Meeting Minutes

Solutia - Sauget Area 1 Cell Construction

Date and Time; 9/6/01,10:10 am
Location: Maverick Site Trailer
Attendance; John Fiore, Maverick (Construction Manager)

Mike Light, Solutia (Owner)
Richard Siemaszkiewicz, Golder (CQA Consultant)
Don Grahlherr, URS (Designer)
Lee Taylor, Taylor (Geosynthetics Installer)
Walt Stell, Environmental Precision (Surveyor)
Art Currier, Tetra Tech (EPA Oversight)
Terry Woodfin, LMS (Contractor)
Sandra Bron, IEPA

Minutes Taken Bv: Don Grahlherr

Discussion Notes;

• She Condition: Final work on primary liner, geonet and geotextile expected to be
completed by Taylor today. A final walk-through to confirm completion will be
done this afternoon. LMS placing sand (expect 4 total days sand
placement/grading). LMS will start gravel toe drain and sump by end of week or
early next week.

• John Fiore indicated that LMS and Maverick will need to coordinate efforts in the
sump area in order to allow installation of the gravel and vertical riser and pump
that will handle stormwater runoff. They are currently using the 4" pump without
the vertical riser in the sump area for stormwater control

• The final as-built drawing for primary liner has been submitted. Walt Stell is
currently preparing an as-built drawing for the geotextile liner.

• John Fiore indicated that Maverick is currently installing piping and conduit
(storm water, etc.) between the site trailer area and cell area and monitoring wells
have been installed around the cell. Everyone should be aware of these activities.
The monitoring wells are protected with concrete barriers and there is caution tape
along the trenches.

• John Fiore said that he will want everyone involved in final approval of the cell to
be available for a meeting late next week or early the following week [note: this
meeting was arranged later to be on 9/19/01 at 10:00 am] to review all QA
documentation for completion and accuracy.

• John Fiore indicated that Maverick has started screening waste for the first 2 ft
placement in the cell and that he has scheduled placement of sediments to begin
on 9/24/01.
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• Rob Watson, et al of IEPA will be visiting the site today to observe sand
placement.

• With no further discussion requested, the meeting was ended at approximately
10:30 am.

c.c.: All in attendance
Gary Wantland (URS).
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